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Project Update

-Northwest Corridor-

 The Northwest Corridor is still in the open procurement phase and
communication may be limited.

* First draft RFP
o Issued on August 17, 2012
o Questions/Comments due August 31, 2012
o One on One meetings held week of September 17, 2012
o Responses issued on October 2, 2012

* SRTA/GISFIC Boards Approved the Joint Resolution on October 4, 2012

* Second draft RFP
o Issued on October 9, 2012
o Questions/Comments due October 23, 2012
o One on One meetings held week of October 29, 2012
o Reponses issued on November 30, 2012
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Project Update

-Northwest Corridor-

* FHWA approved the RFP for release on December 7, 2012

* The RFP was issued on schedule to the shortlisted teams only on December
7, 2012

* One on One meetings are taking place this week to discuss Alternate
Technical Concepts

* TIFIA Status:
o LOI submitted in August 2012
o TIFIA Office is currently reviewing
o Monthly calls to discuss
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Milestones

RFQ Notice of Intent

Project Schedule
-Northwest Corridor-
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P3 Update

Questions?




